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JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 23-Jul-24 24-Jul-24 LBRDC Fund ₱10,000.00                                   10,000.00 ₱9,450.00                               9,450.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 5-Jul-24 5-Jul-24 LBRDC Fund ₱41,539.46                                   41,539.46 ₱41,539.46                             41,539.46 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF - 1 LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 10-Jun-24 n/a n/a 14-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 17-Sep-24 17-Sep-24 LBRDC Fund ₱311,616.30                                 311,616.30 ₱311,616.00                           311,616.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF - 1 LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 10-Jun-24 n/a n/a 14-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 28-Jun-24 28-Jun-24 LBRDC Fund  ditto  ditto n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF - 1 LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 10-Jun-24 n/a n/a 14-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 1-Oct-24 1-Oct-24 LBRDC Fund ₱86,340.00                                   86,340.00 ₱11,603.71                             11,603.71 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 10-Jun-24 n/a n/a 14-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 7-Aug-24 7-Aug-24 LBRDC Fund ₱86,340.00                                   86,340.00 ₱16,350.00                             16,350.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-PNOCRC.1
LBRDC Janitorial Services @ PNOC 

BGC
PMMS Department No Small Value Procurement n/a 14-Jun-24 n/a n/a 18-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 25-Jul-24 25-Jul-24 LBRDC Fund ₱617,640.78                                 617,640.78 ₱413,057.00                           413,057.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-PNOCRC.1
LBRDC Janitorial Services @ PNOC 

BGC
PMMS Department No Small Value Procurement n/a 14-Jun-24 n/a n/a 18-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 2-Aug-24 2-Aug-24 LBRDC Fund ₱567,705.98                                 567,705.98 ₱391,538.00                           391,538.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-PNOCRC.1
LBRDC Janitorial Services @ PNOC 

BGC
PMMS Department No Small Value Procurement n/a 14-Jun-24 n/a n/a 18-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 2-Aug-24 2-Aug-24 LBRDC Fund ₱71,291.89                                   71,291.89 ₱71,000.00                             71,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-PNOCRC.1
LBRDC Janitorial Services @ PNOC 

BGC
PMMS Department No Small Value Procurement n/a 14-Jun-24 n/a n/a 18-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 2-Aug-24 2-Aug-24 LBRDC Fund ₱153,950.22                                 153,950.22 ₱141,590.00                           141,590.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 2
LBRDC Head Office - Repairs and 

Maintenance
Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 1-Jul-24 1-Jul-24 LBRDC Fund ₱41,000.00                                   41,000.00 ₱31,560.00                             31,560.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 12-Jun-24 n/a n/a 18-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 17-Jul-24 17-Jul-24 LBRDC Fund ₱125,136.00                                 125,136.00 ₱124,170.00                           124,170.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 5 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a 25-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 1-Aug-24 1-Aug-24 LBRDC Fund ₱289,400.00                                 289,400.00 ₱267,850.00                           267,850.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-GCG LBRDC Janitorial Services @ GCG PMMS Department No Small Value Procurement n/a 20-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 6-Nov-24 6-Nov-24 LBRDC Fund ₱171,227.09                                 171,227.09 ₱161,652.00                           161,652.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-GCG LBRDC Janitorial Services @ GCG PMMS Department No Small Value Procurement n/a 20-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 n/a n/a 25-Jun-24 25-Jun-24 25-Jun-24 27-Jun-24 27-Jun-24 LBRDC Fund ₱95,300.00                                   95,300.00 ₱95,000.00                             95,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-002-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Direct Contracting n/a n/a n/a n/a n/a 26-Jun-24 n/a n/a 26-Jun-24 26-Jun-24 26-Jun-24 16-Jul-24 16-Jul-24 LBRDC Fund ₱518,312.10                                 518,312.10 ₱404,326.08                           404,326.08 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Direct Contracting n/a n/a n/a n/a n/a 26-Jun-24 n/a n/a 26-Jun-24 26-Jun-24 26-Jun-24 2-Jul-24 2-Jul-24 LBRDC Fund ₱432,158.72                                 432,158.72 ₱434,967.77                           434,967.77 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 8
LBP Olongapo Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 26-Jun-24 n/a n/a 26-Jun-24 26-Jun-24 26-Jun-24 11-Sep-24 11-Sep-24 LBRDC Fund ₱20,750.00                                   20,750.00 ₱20,750.00                             20,750.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 3 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a n/a 26-Jun-24 n/a n/a 26-Jun-24 26-Jun-24 26-Jun-24 23-Jul-24 23-Jul-24 LBRDC Fund ₱58,617.92                                   58,617.92 ₱58,749.60                             58,749.60 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 3 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a n/a 26-Jun-24 n/a n/a 26-Jun-24 26-Jun-24 26-Jun-24 23-Jul-24 23-Jul-24 LBRDC Fund  ditto  ditto n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 10-Jun-24 n/a n/a 14-Jun-24 22-Jul-24 n/a n/a 22-Jul-24 22-Jul-24 22-Jul-24 22-Jul-24 22-Jul-24 LBRDC Fund ₱431,940.00                                 431,940.00 ₱271,355.00                           271,355.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 10-Jun-24 n/a n/a 14-Jun-24 22-Jul-24 n/a n/a 22-Jul-24 22-Jul-24 22-Jul-24 22-Jul-24 22-Jul-24 LBRDC Fund  ditto  ditto n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 10-Jun-24 n/a n/a 14-Jun-24 1-Jul-24 n/a n/a 1-Jul-24 1-Jul-24 1-Jul-24 23-Jul-24 23-Jul-24 LBRDC Fund ₱431,940.00                                 431,940.00 ₱45,728.40                             45,728.40 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 15-Jun-24 n/a n/a 18-Jun-24 1-Jul-24 n/a n/a 1-Jul-24 1-Jul-24 1-Jul-24 11-Jul-24 11-Jul-24 LBRDC Fund ₱959,215.00                                 959,215.00 ₱733,715.00                           733,715.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 1-Jul-24 n/a n/a 1-Jul-24 1-Jul-24 1-Jul-24 11-Jul-24 11-Jul-24 LBRDC Fund ₱39,500.00                                   39,500.00 ₱28,550.00                             28,550.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 28-Jun-24 n/a n/a 1-Jul-24 1-Jul-24 n/a n/a 1-Jul-24 1-Jul-24 1-Jul-24 5-Aug-24 5-Aug-24 LBRDC Fund ₱994,213.92                                 994,213.92 ₱994,213.92                           994,213.92 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 28-Jun-24 n/a n/a 1-Jul-24 1-Jul-24 n/a n/a 1-Jul-24 1-Jul-24 1-Jul-24 4-Oct-24 4-Oct-24 LBRDC Fund ₱457,200.00                                 457,200.00 ₱457,200.00                           457,200.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-003-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Direct Contracting n/a n/a n/a n/a n/a 1-Jul-24 n/a n/a 1-Jul-24 1-Jul-24 1-Jul-24 23-Jul-24 23-Jul-24 LBRDC Fund ₱466,152.00                                 466,152.00 ₱466,152.00                           466,152.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF - 1 LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 22-Jul-24 n/a n/a 22-Jul-24 22-Jul-24 22-Jul-24 22-Jul-24 22-Jul-24 LBRDC Fund ₱26,570.60                                   26,570.60 ₱25,526.00                             25,526.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Small Value Procurement n/a 27-Jun-24 n/a n/a 1-Jul-24 2-Jul-24 n/a n/a 2-Jul-24 2-Jul-24 2-Jul-24 25-Jul-24 25-Jul-24 LBRDC Fund ₱194,302.00                                 194,302.00 ₱193,556.00                           193,556.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 4
LBP Cavite Capitol Branch 

Renovation

Construction 

Management Dept.
No Small Value Procurement n/a 26-Jun-24 n/a n/a 1-Jul-24 2-Jul-24 n/a n/a 2-Jul-24 2-Jul-24 2-Jul-24 6-Jul-24 6-Jul-24 LBRDC Fund ₱74,479.00                                   74,479.00 ₱74,479.00                             74,479.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 30-May-24 n/a n/a 3-Jun-24 2-Jul-24 n/a n/a 2-Jul-24 2-Jul-24 2-Jul-24 11-Jul-24 11-Jul-24 LBRDC Fund ₱187,371.00                                 187,371.00 ₱187,371.00                           187,371.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 2-Jul-24 n/a n/a 2-Jul-24 2-Jul-24 2-Jul-24 11-Jul-24 11-Jul-24 LBRDC Fund ₱35,800.00                                   35,800.00 ₱35,800.00                             35,800.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 28-Jun-24 n/a n/a 1-Jul-24 3-Jul-24 n/a n/a 3-Jul-24 3-Jul-24 3-Jul-24 25-Jul-24 25-Jul-24 LBRDC Fund ₱488,800.00                                 488,800.00 ₱360,000.00                           360,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 28-Jun-24 n/a n/a 1-Jul-24 3-Jul-24 n/a n/a 3-Jul-24 3-Jul-24 3-Jul-24 12-Jul-24 12-Jul-24 LBRDC Fund  ditto ₱113,800.00                           113,800.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 26-Jun-24 n/a n/a 1-Jul-24 8-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 8-Jul-24 27-Jul-24 27-Jul-24 LBRDC Fund ₱795,960.00                                 795,960.00 ₱795,960.00                           795,960.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-GCG LBRDC Janitorial Services @ GCG PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 8-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 8-Jul-24 30-Oct-24 30-Oct-24 LBRDC Fund ₱33,750.00                                   33,750.00 ₱27,000.00                             27,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 26-Jun-24 n/a n/a 1-Jul-24 8-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 8-Jul-24 20-Aug-24 20-Aug-24 LBRDC Fund ₱945,000.00                                 945,000.00 ₱945,000.00                           945,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-EQ LBRDC Head Office - IT Equipment Admin Dept. - IT Unit No Small Value Procurement n/a 1-Jul-24 n/a n/a 1-Jul-24 8-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 8-Jul-24 LBRDC Fund ₱110,000.00                    110,000.00 ₱108,500.00                           108,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a 8-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 8-Jul-24 23-Jul-24 23-Jul-24 LBRDC Fund ₱56,000.00                                   56,000.00 ₱56,485.76                             56,485.76 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 2-Jul-24 n/a n/a 5-Jul-24 8-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 8-Jul-24 18-Jul-24 18-Jul-24 LBRDC Fund ₱78,236.00                                   78,236.00 ₱78,236.00                             78,236.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Public Bidding n/a 4-May-24 14-May-24 28-May-24 28-May-24 8-Jul-24 18-Jun-24 31-May-24 25-Jun-24 8-Jul-24 8-Jul-24 30-Aug-24 30-Aug-24 LBRDC Fund ₱1,729,426.00                              1,729,426.00 ₱1,729,264.17                       1,729,264.17 Commission on Audit n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 5-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 8-Jul-24 31-Jul-24 31-Jul-24 LBRDC Fund ₱55,500.00                                   55,500.00 ₱50,426.80                             50,426.80 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 5-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 n/a n/a 8-Jul-24 8-Jul-24 8-Jul-24 18-Jul-24 18-Jul-24 LBRDC Fund ₱330,000.00                                 330,000.00 ₱329,256.00                           329,256.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 10-Jul-24 n/a n/a 10-Jul-24 10-Jul-24 10-Jul-24 27-Jul-24 27-Jul-24 LBRDC Fund ₱40,313.00                                   40,313.00 ₱40,313.00                             40,313.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 10-Jul-24 n/a n/a 10-Jul-24 10-Jul-24 10-Jul-24 27-Jul-24 27-Jul-24 LBRDC Fund ₱875.00                                         875.00 ₱875.00                                  875.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 10-Jul-24 n/a n/a 10-Jul-24 10-Jul-24 10-Jul-24 27-Jul-24 27-Jul-24 LBRDC Fund ₱18,089.00                                   18,089.00 ₱18,089.00                             18,089.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a n/a 12-Jul-24 n/a n/a 12-Jul-24 12-Jul-24 12-Jul-24 18-Jul-24 18-Jul-24 LBRDC Fund ₱49,000.00                                   49,000.00 ₱41,900.00                             41,900.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a 12-Jul-24 n/a n/a 12-Jul-24 12-Jul-24 12-Jul-24 18-Jul-24 18-Jul-24 LBRDC Fund ₱37,700.00                                   37,700.00 ₱37,700.00                             37,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 13 LBRDC Fixed Assets - CMD
Construction 

Management Dept.
No Small Value Procurement n/a 12-Mar-24 n/a n/a 15-Mar-24 15-Jul-24 n/a n/a 15-Jul-24 15-Jul-24 15-Jul-24 LBRDC Fund ₱68,306.00                                   68,306.00 ₱20,030.00                             20,030.00 n/a n/a n/a n/a n/a n/a n/a n/a

MS-006.1-PNOC Uniforms for Office Staff @ PNOC PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 15-Jul-24 n/a n/a 15-Jul-24 15-Jul-24 15-Jul-24 13-Aug-24 13-Aug-24 LBRDC Fund ₱29,200.00                                   29,200.00 ₱29,200.00                             29,200.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 5 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 9-Jul-24 n/a n/a 12-Jul-24 15-Jul-24 n/a n/a 15-Jul-24 15-Jul-24 15-Jul-24 LBRDC Fund ₱696,000.00                                 696,000.00 ₱684,000.00                           684,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 1-Jul-90 n/a n/a 12-Jul-24 15-Jul-24 n/a n/a 15-Jul-24 15-Jul-24 15-Jul-24 23-Jul-24 23-Jul-24 LBRDC Fund ₱159,165.00                                 159,165.00 ₱159,165.00                           159,165.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Public Bidding n/a 4-May-24 14-May-24 28-May-24 28-May-24 16-Jul-24 18-Jun-24 31-May-24 25-Jun-24 16-Jul-24 16-Jul-24 29-Jul-24 29-Jul-24 LBRDC Fund ₱1,759,770.00                              1,759,770.00 ₱1,755,507.00                       1,755,507.00 Commission on Audit n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 16-Jul-24 n/a n/a 16-Jul-24 16-Jul-24 16-Jul-24 7-Aug-24 7-Aug-24 LBRDC Fund ₱2,300.00                                     2,300.00 ₱2,285.00                               2,285.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 8
LBP Olongapo Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 10-Jul-24 n/a n/a 15-Jul-24 16-Jul-24 n/a n/a 16-Jul-24 16-Jul-24 16-Jul-24 18-Jul-24 18-Jul-24 LBRDC Fund ₱987,676.48                                 987,676.48 ₱987,676.48                           987,676.48 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 13 LBRDC Fixed Assets - CMD
Construction 

Management Dept.
No Small Value Procurement n/a 2-Jul-24 n/a n/a 5-Jul-24 17-Jul-24 n/a n/a 17-Jul-24 17-Jul-24 17-Jul-24 29-Jul-24 29-Jul-24 LBRDC Fund ₱387,072.40                                 387,072.40 ₱384,588.56                           384,588.56 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 26-Jun-24 n/a n/a 1-Jul-24 17-Jul-24 n/a n/a 17-Jul-24 17-Jul-24 17-Jul-24 29-Jul-24 29-Jul-24 LBRDC Fund ₱119,049.58                                 119,049.58 ₱116,576.00                           116,576.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 2
LBP Butuan Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 9-Jul-24 n/a n/a 12-Jul-24 18-Jul-24 n/a n/a 18-Jul-24 18-Jul-24 18-Jul-24 25-Nov-24 25-Nov-24 LBRDC Fund ₱990,096.00                                 990,096.00 ₱990,096.00                           990,096.00 n/a n/a n/a n/a n/a n/a n/a n/a

Date of Receipt of InvitationActual Procurement Activity ABC (Php) Contract Cost (Php)



CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 11-Jul-24 n/a n/a 15-Jul-24 18-Jul-24 n/a n/a 18-Jul-24 18-Jul-24 18-Jul-24 1-Aug-24 1-Aug-24 LBRDC Fund ₱94,000.00                                   94,000.00 ₱94,000.00                             94,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 5 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 16-Jul-24 n/a n/a 19-Jul-24 19-Jul-24 n/a n/a 19-Jul-24 19-Jul-24 19-Jul-24 16-Aug-24 16-Aug-24 LBRDC Fund ₱333,000.00                                 333,000.00 ₱302,500.00                           302,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 5 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 16-Jul-24 n/a n/a 19-Jul-24 19-Jul-24 n/a n/a 19-Jul-24 19-Jul-24 19-Jul-24 9-Aug-24 9-Aug-24 LBRDC Fund  ditto ₱25,500.00                             25,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 28-Jun-24 n/a n/a 1-Jul-24 22-Jul-24 n/a n/a 22-Jul-24 22-Jul-24 22-Jul-24 8-Aug-24 8-Aug-24 LBRDC Fund ₱166,750.00                                 166,750.00 ₱155,250.00                           155,250.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 22-Jul-24 n/a n/a 22-Jul-24 22-Jul-24 22-Jul-24 LBRDC Fund ₱49,700.00                                   49,700.00 ₱49,700.00                             49,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 22-Jul-24 n/a n/a 22-Jul-24 22-Jul-24 22-Jul-24 9-Aug-24 9-Aug-24 LBRDC Fund ₱33,420.00                                   33,420.00 ₱16,650.00                             16,650.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 22-Jul-24 n/a n/a 22-Jul-24 22-Jul-24 22-Jul-24 7-Aug-24 7-Aug-24 LBRDC Fund  ditto ₱15,538.00                             15,538.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 16-Jul-24 n/a n/a 19-Jul-24 23-Jul-24 n/a n/a 23-Jul-24 23-Jul-24 23-Jul-24 27-Aug-24 27-Aug-24 LBRDC Fund ₱396,000.00                                 396,000.00 ₱396,000.00                           396,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 26-Jul-24 n/a n/a 26-Jul-24 26-Jul-24 26-Jul-24 12-Aug-24 12-Aug-24 LBRDC Fund ₱10,500.00                                   10,500.00 ₱9,000.00                               9,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 26-Jul-24 n/a n/a 26-Jul-24 26-Jul-24 26-Jul-24 7-Aug-24 7-Aug-24 LBRDC Fund ₱15,000.00                                   15,000.00 ₱15,000.00                             15,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 26-Jul-24 n/a n/a 26-Jul-24 26-Jul-24 26-Jul-24 12-Aug-24 12-Aug-24 LBRDC Fund ₱11,200.00                                   11,200.00 ₱10,290.00                             10,290.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a n/a 26-Jul-24 n/a n/a 26-Jul-24 26-Jul-24 26-Jul-24 15-Aug-24 15-Aug-24 LBRDC Fund ₱34,000.00                                   34,000.00 ₱27,500.00                             27,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 2
LBP Butuan Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 9-Jul-24 n/a n/a 12-Jul-24 26-Jul-24 n/a n/a 26-Jul-24 26-Jul-24 26-Jul-24 2-Aug-24 2-Aug-24 LBRDC Fund ₱640,830.00                                 640,830.00 ₱280,000.00                           280,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 2
LBP Butuan Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 9-Jul-24 n/a n/a 12-Jul-24 26-Jul-24 n/a n/a 26-Jul-24 26-Jul-24 26-Jul-24 2-Aug-24 2-Aug-24 LBRDC Fund  ditto ₱360,830.00                           360,830.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 5 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 16-Jul-24 n/a n/a 19-Jul-24 26-Jul-24 n/a n/a 26-Jul-24 26-Jul-24 26-Jul-24 5-Aug-24 5-Aug-24 LBRDC Fund ₱84,000.00                                   84,000.00 ₱81,300.00                             81,300.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 3
LBP Plaza Independencia Branch 

Relocation / Fit-Out

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 29-Jul-24 n/a n/a 29-Jul-24 29-Jul-24 29-Jul-24 1-Aug-24 1-Aug-24 LBRDC Fund ₱24,068.00                                   24,068.00 ₱24,068.00                             24,068.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-PNOCRC.1
LBRDC Janitorial Services @ PNOC 

BGC
PMMS Department No Small Value Procurement n/a 19-Jul-24 n/a n/a 22-Jul-24 29-Jul-24 n/a n/a 29-Jul-24 29-Jul-24 29-Jul-24 5-Aug-24 5-Aug-24 LBRDC Fund ₱67,014.00                                   67,014.00 ₱21,510.00                             21,510.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-PNOCRC.1
LBRDC Janitorial Services @ PNOC 

BGC
PMMS Department No Small Value Procurement n/a 19-Jul-24 n/a n/a 22-Jul-24 29-Jul-24 n/a n/a 29-Jul-24 29-Jul-24 29-Jul-24 29-Aug-24 29-Aug-24 LBRDC Fund  ditto ₱43,049.00                             43,049.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-GCG LBRDC Janitorial Services @ GCG PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 29-Jul-24 n/a n/a 29-Jul-24 29-Jul-24 29-Jul-24 6-Aug-24 6-Aug-24 LBRDC Fund ₱6,600.00                                     6,600.00 ₱5,400.00                               5,400.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 12 LBRDC Fixed Assets - CMD
Construction 

Management Dept.
No Small Value Procurement n/a 20-Jul-24 n/a n/a 23-Jul-24 29-Jul-24 n/a n/a 29-Jul-24 29-Jul-24 29-Jul-24 2-Aug-24 2-Aug-24 LBRDC Fund ₱994,245.00                                 994,245.00 ₱994,245.00                           994,245.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 18-Jul-24 n/a n/a 22-Jul-24 29-Jul-24 n/a n/a 29-Jul-24 29-Jul-24 29-Jul-24 1-Aug-24 1-Aug-24 LBRDC Fund ₱544,630.00                                 544,630.00 ₱464,195.00                           464,195.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 29-Jul-24 n/a n/a 29-Jul-24 29-Jul-24 29-Jul-24 1-Aug-24 1-Aug-24 LBRDC Fund ₱35,685.00                                   35,685.00 ₱31,955.00                             31,955.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 2-Jul-24 n/a n/a 5-Jul-24 30-Jul-24 n/a n/a 30-Jul-24 30-Jul-24 30-Jul-24 3-Aug-24 3-Aug-24 LBRDC Fund ₱62,460.00                                   62,460.00 ₱59,780.00                             59,780.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 3
LBP Plaza Independencia Branch 

Relocation / Fit-Out

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 31-Jul-24 n/a n/a 31-Jul-24 31-Jul-24 31-Jul-24 1-Aug-24 1-Aug-24 LBRDC Fund ₱28,035.00                                   28,035.00 ₱26,785.00                             26,785.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 31-Jul-24 n/a n/a 31-Jul-24 31-Jul-24 31-Jul-24 8-Aug-24 8-Aug-24 LBRDC Fund ₱46,000.00                                   46,000.00 ₱46,000.00                             46,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 31-Jul-24 n/a n/a 31-Jul-24 31-Jul-24 31-Jul-24 8-Aug-24 8-Aug-24 LBRDC Fund ₱19,200.00                                   19,200.00 ₱14,555.00                             14,555.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 31-Jul-24 n/a n/a 31-Jul-24 31-Jul-24 31-Jul-24 8-Aug-24 8-Aug-24 LBRDC Fund ₱52,500.00                                   52,500.00 ₱44,700.00                             44,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 3
LBP Plaza Independencia Branch 

Relocation / Fit-Out

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 31-Jul-24 n/a n/a 31-Jul-24 31-Jul-24 31-Jul-24 1-Aug-24 1-Aug-24 LBRDC Fund ₱41,500.00                                   41,500.00 ₱41,500.00                             41,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

PMS-001-LBP
Caretaker Services for LBP 

Acquired Assets - Nation Wide
PMMS Department No Public Bidding n/a 18-May-24 24-May-24 7-Jun-24 7-Jun-24 1-Aug-24 4-Jul-24 14-Jun-24 9-Jul-24 1-Aug-24 1-Aug-24 LBRDC Fund ₱2,452,800.00                              2,452,800.00 ₱2,452,800.00                       2,452,800.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 30-Jul-24 n/a n/a 2-Aug-24 2-Aug-24 n/a n/a 2-Aug-24 2-Aug-24 2-Aug-24 7-Oct-24 7-Oct-24 LBRDC Fund ₱125,600.00                                 125,600.00 ₱89,600.00                             89,600.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 30-Jul-24 n/a n/a 2-Aug-24 2-Aug-24 n/a n/a 2-Aug-24 2-Aug-24 2-Aug-24 LBRDC Fund  ditto ₱36,000.00                             36,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 30-Jul-24 n/a n/a 2-Aug-24 2-Aug-24 n/a n/a 2-Aug-24 2-Aug-24 2-Aug-24 12-Sep-24 12-Sep-24 LBRDC Fund ₱163,193.00                                 163,193.00 ₱163,193.00                           163,193.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a n/a n/a n/a 5-Aug-24 5-Aug-24 n/a n/a 5-Aug-24 5-Aug-24 5-Aug-24 11-Sep-24 11-Sep-24 LBRDC Fund ₱983,500.00                                 983,500.00 ₱267,000.00                           267,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a n/a n/a n/a 5-Aug-24 5-Aug-24 n/a n/a 5-Aug-24 5-Aug-24 5-Aug-24 19-Aug-24 19-Aug-24 LBRDC Fund  ditto ₱245,000.00                           245,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a n/a n/a n/a 5-Aug-24 5-Aug-24 n/a n/a 5-Aug-24 5-Aug-24 5-Aug-24 16-Aug-24 16-Aug-24 LBRDC Fund  ditto ₱383,550.00                           383,550.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 31-Jul-24 n/a n/a 5-Aug-24 6-Aug-24 n/a n/a 6-Aug-24 6-Aug-24 6-Aug-24 13-Aug-24 13-Aug-24 LBRDC Fund ₱999,972.75                                 999,972.75 ₱994,128.00                           994,128.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 9-May-24 n/a n/a 13-May-24 9-Aug-24 n/a n/a 9-Aug-24 9-Aug-24 9-Aug-24 LBRDC Fund ₱148,495.60                                 148,495.60 ₱147,271.80                           147,271.80 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Direct Contracting n/a n/a n/a n/a n/a 9-Aug-24 n/a n/a 9-Aug-24 9-Aug-24 9-Aug-24 LBRDC Fund ₱123,110.00                                 123,110.00 ₱101,118.00                           101,118.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 30-Jul-24 n/a n/a 2-Aug-24 12-Aug-24 n/a n/a 12-Aug-24 12-Aug-24 12-Aug-24 LBRDC Fund ₱250,000.00                                 250,000.00 ₱250,000.00                           250,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 30-Jul-24 n/a n/a 2-Aug-24 12-Aug-24 n/a n/a 12-Aug-24 12-Aug-24 12-Aug-24 6-Sep-24 6-Sep-24 LBRDC Fund ₱60,000.00                                   60,000.00 ₱60,000.00                             60,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 20-Feb-24 n/a n/a 23-Feb-24 12-Aug-24 n/a n/a 12-Aug-24 12-Aug-24 12-Aug-24 13-Aug-24 13-Aug-24 LBRDC Fund ₱51,250.00                                   51,250.00 ₱49,499.00                             49,499.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 1-Aug-24 n/a n/a 5-Aug-24 12-Aug-24 n/a n/a 12-Aug-24 12-Aug-24 12-Aug-24 LBRDC Fund ₱103,500.00                                 103,500.00 ₱101,400.00                           101,400.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a 12-Aug-24 n/a n/a 12-Aug-24 12-Aug-24 12-Aug-24 30-Aug-24 30-Aug-24 LBRDC Fund ₱41,200.00                                   41,200.00 ₱40,628.00                             40,628.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 16-Jul-24 n/a n/a 19-Jul-24 12-Aug-24 n/a n/a 12-Aug-24 12-Aug-24 12-Aug-24 LBRDC Fund ₱553,000.00                                 553,000.00 ₱503,700.00                           503,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-PNOCRC.1
LBRDC Janitorial Services @ PNOC 

BGC
PMMS Department No Small Value Procurement n/a 30-Jul-24 n/a n/a 2-Aug-24 12-Aug-24 n/a n/a 12-Aug-24 12-Aug-24 12-Aug-24 30-Oct-24 30-Oct-24 LBRDC Fund ₱58,800.00                                   58,800.00 ₱57,600.00                             57,600.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Public Bidding n/a 27-Jun-24 3-Jul-24 17-Jul-24 17-Jul-24 12-Aug-24 n/a n/a 5-Aug-24 12-Aug-24 12-Aug-24 16-Sep-24 16-Sep-24 LBRDC Fund ₱7,269,000.00                              7,269,000.00 ₱7,260,000.00                       7,260,000.00 Commission on Audit n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 7-Aug-24 n/a n/a 12-Aug-24 13-Aug-24 n/a n/a 13-Aug-24 13-Aug-24 13-Aug-24 20-Sep-24 20-Sep-24 LBRDC Fund ₱363,000.00                                 363,000.00 ₱303,000.00                           303,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 7-Aug-24 n/a n/a 12-Aug-24 13-Aug-24 n/a n/a 13-Aug-24 13-Aug-24 13-Aug-24 LBRDC Fund  ditto ₱30,500.00                             30,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 9-May-24 n/a n/a 13-May-24 13-Aug-24 n/a n/a 13-Aug-24 13-Aug-24 13-Aug-24 19-Sep-24 19-Sep-24 LBRDC Fund ₱137,200.00                                 137,200.00 ₱137,130.00                           137,130.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 27-Jul-24 n/a n/a 30-Jul-24 13-Aug-24 n/a n/a 13-Aug-24 13-Aug-24 13-Aug-24 LBRDC Fund ₱154,825.00                                 154,825.00 ₱154,825.00                           154,825.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 13-Aug-24 n/a n/a 13-Aug-24 13-Aug-24 13-Aug-24 LBRDC Fund ₱21,000.00                                   21,000.00 ₱19,500.00                             19,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 13-Aug-24 n/a n/a 13-Aug-24 13-Aug-24 13-Aug-24 28-Aug-24 28-Aug-24 LBRDC Fund ₱20,000.00                                   20,000.00 ₱20,000.00                             20,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 31-Jul-24 n/a n/a 8-May-24 13-Aug-24 n/a n/a 13-Aug-24 13-Aug-24 13-Aug-24 17-Sep-24 17-Sep-24 LBRDC Fund ₱472,797.81                                 472,797.81 ₱472,797.81                           472,797.81 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 31-Jul-24 n/a n/a 5-Aug-24 13-Aug-24 n/a n/a 13-Aug-24 13-Aug-24 13-Aug-24 LBRDC Fund ₱91,912.00                                   91,912.00 ₱91,912.00                             91,912.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 13-Aug-24 n/a n/a 13-Aug-24 13-Aug-24 13-Aug-24 28-Aug-24 28-Aug-24 LBRDC Fund ₱38,396.00                                   38,396.00 ₱38,396.00                             38,396.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 4
LBP Cavite Capitol Branch 

Renovation

Construction 

Management Dept.
No Small Value Procurement n/a 6-Aug-24 n/a n/a 9-Aug-24 14-Aug-24 n/a n/a 14-Aug-24 14-Aug-24 14-Aug-24 4-Sep-24 4-Sep-24 LBRDC Fund ₱122,137.00                                 122,137.00 ₱122,137.00                           122,137.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a 6-Aug-24 n/a n/a 9-Aug-24 14-Aug-24 n/a n/a 14-Aug-24 14-Aug-24 14-Aug-24 29-Aug-24 29-Aug-24 LBRDC Fund ₱21,120.00                                   21,120.00 ₱9,822.00                               9,822.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 13 LBRDC Fixed Assets - CMD
Construction 

Management Dept.
No Small Value Procurement n/a 6-Aug-24 n/a n/a 9-Aug-24 14-Aug-24 n/a n/a 14-Aug-24 14-Aug-24 14-Aug-24 27-Aug-24 27-Aug-24 LBRDC Fund ₱291,450.00                                 291,450.00 ₱291,450.00                           291,450.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 6-Aug-24 n/a n/a 9-Aug-24 15-Aug-24 n/a n/a 15-Aug-24 15-Aug-24 15-Aug-24 19-Aug-24 19-Aug-24 LBRDC Fund ₱17,700.00                                   17,700.00 ₱17,700.00                             17,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 9-May-24 n/a n/a 13-May-24 15-Aug-24 n/a n/a 15-Aug-24 15-Aug-24 15-Aug-24 LBRDC Fund ₱178,384.50                                 178,384.50 ₱150,030.00                           150,030.00 n/a n/a n/a n/a n/a n/a n/a n/a



CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 6-Aug-24 n/a n/a 9-Aug-24 15-Aug-24 n/a n/a 15-Aug-24 15-Aug-24 15-Aug-24 LBRDC Fund ₱120,323.00                                 120,323.00 ₱105,725.00                           105,725.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 6-Aug-24 n/a n/a 9-Aug-24 15-Aug-24 n/a n/a 15-Aug-24 15-Aug-24 15-Aug-24 16-Nov-24 16-Nov-24 LBRDC Fund ₱281,336.00                                 281,336.00 ₱255,300.00                           255,300.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 9-May-24 n/a n/a 13-May-24 15-Aug-24 n/a n/a 15-Aug-24 15-Aug-24 15-Aug-24 LBRDC Fund ₱245,668.00                                 245,668.00 ₱241,700.00                           241,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Public Bidding n/a 27-Jun-24 5-Jul-24 19-Jul-24 19-Jul-24 16-Aug-24 31-Jul-24 1-Aug-24 1-Aug-24 16-Aug-24 16-Aug-24 1-Sep-24 1-Sep-24 LBRDC Fund ₱1,751,650.00                              1,751,650.00 ₱1,751,450.00                       1,751,450.00 Commission on Audit 5-Jul-24 19-Jul-24 19-Jul-24 19-Jul-24 n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Public Bidding n/a 27-Jun-24 5-Jul-24 19-Jul-24 19-Jul-24 16-Aug-24 31-Jul-24 1-Aug-24 1-Aug-24 16-Aug-24 16-Aug-24 1-Sep-24 1-Sep-24 LBRDC Fund  ditto  ditto Commission on Audit 5-Jul-24 19-Jul-24 19-Jul-24 19-Jul-24 n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 19-Aug-24 n/a n/a 19-Aug-24 19-Aug-24 19-Aug-24 3-Sep-24 3-Sep-24 LBRDC Fund ₱27,874.00                                   27,874.00 ₱27,874.00                             27,874.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 19-Aug-24 n/a n/a 19-Aug-24 19-Aug-24 19-Aug-24 LBRDC Fund ₱47,412.75                                   47,412.75 ₱47,412.75                             47,412.75 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 10-Aug-24 n/a n/a 13-Aug-24 19-Aug-24 n/a n/a 19-Aug-24 19-Aug-24 19-Aug-24 5-Sep-24 5-Sep-24 LBRDC Fund ₱979,500.00                                 979,500.00 ₱979,500.00                           979,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 10-Aug-24 n/a n/a 13-Aug-24 19-Aug-24 n/a n/a 19-Aug-24 19-Aug-24 19-Aug-24 5-Sep-24 5-Sep-24 LBRDC Fund  ditto  ditto n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 10-Aug-24 n/a n/a 13-Aug-24 19-Aug-24 n/a n/a 19-Aug-24 19-Aug-24 19-Aug-24 5-Sep-24 5-Sep-24 LBRDC Fund  ditto  ditto n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 14-Aug-24 n/a n/a 19-Aug-24 21-Aug-24 n/a n/a 21-Aug-24 21-Aug-24 21-Aug-24 27-Aug-24 27-Aug-24 LBRDC Fund ₱798,000.00                                 798,000.00 ₱784,500.00                           784,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 21-Aug-24 n/a n/a 21-Aug-24 21-Aug-24 21-Aug-24 7-Sep-24 7-Sep-24 LBRDC Fund ₱12,138.00                                   12,138.00 ₱12,138.00                             12,138.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 21-Aug-24 n/a n/a 21-Aug-24 21-Aug-24 21-Aug-24 5-Sep-24 5-Sep-24 LBRDC Fund ₱30,389.00                                   30,389.00 ₱26,586.00                             26,586.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 17-Aug-24 n/a n/a 20-Aug-24 22-Aug-24 n/a n/a 22-Aug-24 22-Aug-24 22-Aug-24 27-Aug-24 27-Aug-24 LBRDC Fund ₱434,609.05                                 434,609.05 ₱434,609.05                           434,609.05 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 17-Aug-24 n/a n/a 20-Aug-24 22-Aug-24 n/a n/a 22-Aug-24 22-Aug-24 22-Aug-24 27-Aug-24 27-Aug-24 LBRDC Fund ₱102,472.00                                 102,472.00 ₱102,472.00                           102,472.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 2
LBP Butuan Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 20-Aug-24 n/a n/a 23-Aug-24 22-Aug-24 n/a n/a 22-Aug-24 22-Aug-24 22-Aug-24 16-Sep-24 16-Sep-24 LBRDC Fund ₱988,125.00                                 988,125.00 ₱988,125.00                           988,125.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 31-Jul-24 n/a n/a 5-Aug-24 22-Aug-24 n/a n/a 22-Aug-24 22-Aug-24 22-Aug-24 30-Sep-24 30-Sep-24 LBRDC Fund ₱842,589.29                                 842,589.29 ₱841,611.68                           841,611.68 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 8
LBP Olongapo Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 10-Aug-24 n/a n/a 13-Aug-24 27-Aug-24 n/a n/a 27-Aug-24 27-Aug-24 27-Aug-24 LBRDC Fund ₱500,000.00                                 500,000.00 ₱500,000.00                           500,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 20-Aug-24 n/a n/a 23-Aug-24 30-Aug-24 n/a n/a 30-Aug-24 30-Aug-24 30-Aug-24 20-Sep-24 20-Sep-24 LBRDC Fund ₱79,000.00                                   79,000.00 ₱78,400.00                             78,400.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 2
LBP Butuan Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 17-Aug-24 n/a n/a 20-Aug-24 30-Aug-24 n/a n/a 30-Aug-24 30-Aug-24 30-Aug-24 9-16-245 9-16-245 LBRDC Fund ₱989,000.00                                 989,000.00 ₱989,000.00                           989,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 17-May-24 n/a n/a 31-May-24 4-Sep-24 n/a n/a 4-Sep-24 4-Sep-24 4-Sep-24 LBRDC Fund ₱60,000.00                                   60,000.00 ₱34,500.00                             34,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 28-Aug-24 n/a n/a 2-Sep-24 4-Sep-24 n/a n/a 4-Sep-24 4-Sep-24 4-Sep-24 8-Oct-24 8-Oct-24 LBRDC Fund ₱311,000.00                                 311,000.00 ₱309,500.00                           309,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 4-Sep-24 n/a n/a 4-Sep-24 4-Sep-24 4-Sep-24 LBRDC Fund ₱7,000.00                                     7,000.00 ₱6,300.00                               6,300.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 2-Sep-24 n/a n/a 6-Sep-24 6-Sep-24 n/a n/a 6-Sep-24 6-Sep-24 6-Sep-24 13-Sep-24 13-Sep-24 LBRDC Fund ₱145,000.00                                 145,000.00 ₱143,750.00                           143,750.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a n/a 9-Sep-24 n/a n/a 9-Sep-24 9-Sep-24 9-Sep-24 LBRDC Fund ₱32,000.00                                   32,000.00 ₱32,000.00                             32,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a n/a 9-Sep-24 n/a n/a 9-Sep-24 9-Sep-24 9-Sep-24 LBRDC Fund ₱14,100.00                                   14,100.00 ₱7,805.00                               7,805.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 21-Aug-24 n/a n/a 27-Aug-24 9-Sep-24 n/a n/a 9-Sep-24 9-Sep-24 9-Sep-24 25-Sep-24 25-Sep-24 LBRDC Fund ₱199,250.00                                 199,250.00 ₱198,816.00                           198,816.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 2-Sep-24 n/a n/a 6-Sep-24 13-Sep-24 n/a n/a 13-Sep-24 13-Sep-24 13-Sep-24 1-Oct-24 1-Oct-24 LBRDC Fund ₱80,600.00                                   80,600.00 ₱68,095.00                             68,095.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 2-Sep-24 n/a n/a 6-Sep-24 13-Sep-24 n/a n/a 13-Sep-24 13-Sep-24 13-Sep-24 9-Oct-24 9-Oct-24 LBRDC Fund  ditto ₱7,063.00                               7,063.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a 15-Aug-24 n/a n/a 19-Aug-24 13-Sep-24 n/a n/a 13-Sep-24 13-Sep-24 13-Sep-24 15-Nov-24 15-Nov-24 LBRDC Fund ₱53,709.10                                   53,709.10 ₱44,114.15                             44,114.15 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 31-Aug-24 n/a n/a 3-Sep-24 13-Sep-24 n/a n/a 13-Sep-24 13-Sep-24 13-Sep-24 24-Sep-24 24-Sep-24 LBRDC Fund ₱79,590.00                                   79,590.00 ₱79,590.00                             79,590.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 31-Jul-24 n/a n/a 5-Aug-24 16-Sep-24 n/a n/a 16-Sep-24 16-Sep-24 16-Sep-24 23-Sep-24 23-Sep-24 LBRDC Fund ₱999,364.00                                 999,364.00 ₱999,180.00                           999,180.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 11-Sep-24 n/a n/a 16-Sep-24 16-Sep-24 n/a n/a 16-Sep-24 16-Sep-24 16-Sep-24 30-Sep-24 30-Sep-24 LBRDC Fund ₱139,104.00                                 139,104.00 ₱139,104.00                           139,104.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 15
LBP Insurance and Brokerage Inc. 

(LIBI) Office Renovation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 16-Sep-24 n/a n/a 16-Sep-24 16-Sep-24 16-Sep-24 7-Oct-24 7-Oct-24 LBRDC Fund ₱6,000.00                                     6,000.00 ₱6,000.00                               6,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 7-Sep-24 n/a n/a 10-Sep-24 16-Sep-24 n/a n/a 16-Sep-24 16-Sep-24 16-Sep-24 23-Sep-24 23-Sep-24 LBRDC Fund ₱370,000.00                                 370,000.00 ₱369,600.00                           369,600.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a 7-Sep-24 n/a n/a 10-Sep-24 16-Sep-24 n/a n/a 16-Sep-24 16-Sep-24 16-Sep-24 25-Sep-24 25-Sep-24 LBRDC Fund ₱59,494.00                                   59,494.00 ₱59,494.00                             59,494.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 2
LBP Butuan Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 11-Sep-24 n/a n/a 16-Sep-24 17-Sep-24 n/a n/a 17-Sep-24 17-Sep-24 17-Sep-24 LBRDC Fund ₱406,298.33                                 406,298.33 ₱406,298.33                           406,298.33 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 17-Aug-24 n/a n/a 26-Aug-24 17-Sep-24 n/a n/a 17-Sep-24 17-Sep-24 17-Sep-24 LBRDC Fund ₱434,344.00                                 434,344.00 ₱432,648.08                           432,648.08 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 18-Sep-24 n/a n/a 18-Sep-24 18-Sep-24 18-Sep-24 1-Oct-24 1-Oct-24 LBRDC Fund ₱32,200.00                                   32,200.00 ₱32,200.00                             32,200.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 4
LBP Cavite Capitol Branch 

Renovation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 18-Sep-24 n/a n/a 18-Sep-24 18-Sep-24 18-Sep-24 9-Oct-24 9-Oct-24 LBRDC Fund ₱48,060.00                                   48,060.00 ₱48,060.00                             48,060.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 16-Sep-24 n/a n/a 20-Sep-24 20-Sep-24 n/a n/a 20-Sep-24 20-Sep-24 20-Sep-24 8-Oct-24 8-Oct-24 LBRDC Fund ₱789,900.00                                 789,900.00 ₱246,691.20                           246,691.20 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 16-Sep-24 n/a n/a 20-Sep-24 20-Sep-24 n/a n/a 20-Sep-24 20-Sep-24 20-Sep-24 11-Oct-24 11-Oct-24 LBRDC Fund  ditto ₱237,500.00                           237,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 16-Sep-24 n/a n/a 20-Sep-24 20-Sep-24 n/a n/a 20-Sep-24 20-Sep-24 20-Sep-24 LBRDC Fund  ditto    ₱297,500.00                           297,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-002-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Direct Contracting n/a n/a n/a n/a n/a 23-Sep-24 n/a n/a 23-Sep-24 23-Sep-24 23-Sep-24 21-Nov-24 21-Nov-24 LBRDC Fund ₱885,242.10                                 885,242.10 ₱505,444.08                           505,444.08 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 6-Sep-24 n/a n/a 9-Sep-24 09-24-24- n/a n/a 24-Sep-24 09-24-24- 24-Sep-24 4-Oct-24 4-Oct-24 LBRDC Fund ₱322,394.00                                 322,394.00 ₱322,394.00                           322,394.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 24-Sep-24 n/a n/a 24-Sep-24 24-Sep-24 24-Sep-24 4-Oct-24 4-Oct-24 LBRDC Fund ₱11,569.00                                   11,569.00 ₱11,569.00                             11,569.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Public Bidding n/a 8-Jun-24 14-Jun-24 28-Jul-24 28-Jun-24 24-Sep-24 29-Aug-24 n/a 5-Sep-24 24-Sep-24 24-Sep-24 6-Nov-24 6-Nov-24 LBRDC Fund ₱1,881,000.00                              1,881,000.00 ₱1,799,890.00                       1,799,890.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-EQ LBRDC Head Office - IT Equipment Admin Dept. - IT Unit No Small Value Procurement n/a 2-Sep-24 n/a n/a 6-Sep-24 25-Sep-24 n/a n/a 25-Sep-24 25-Sep-24 25-Sep-24 3-Sep-24 3-Sep-24 LBRDC Fund ₱302,000.00                                 302,000.00 ₱300,993.00                           300,993.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-EQ LBRDC Head Office - IT Equipment Admin Dept. - IT Unit No Small Value Procurement n/a 11-Sep-24 n/a n/a 16-Sep-24 25-Sep-24 n/a n/a 25-Sep-24 25-Sep-24 25-Sep-24 1-Oct-24 1-Oct-24 LBRDC Fund ₱310,000.00                                 310,000.00 ₱307,000.00                           307,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 13-Sep-24 n/a n/a 16-Sep-24 25-Sep-24 n/a n/a 25-Sep-24 25-Sep-24 25-Sep-24 LBRDC Fund ₱75,432.00                                   75,432.00 ₱73,620.00                             73,620.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 13-Sep-24 n/a n/a 16-Sep-24 25-Sep-24 n/a n/a 25-Sep-24 25-Sep-24 25-Sep-24 LBRDC Fund ₱90,800.00                                   90,800.00 ₱89,990.00                             89,990.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a 13-Sep-24 n/a n/a 16-Sep-24 25-Sep-24 n/a n/a 25-Sep-24 25-Sep-24 25-Sep-24 6-Nov-24 6-Nov-24 LBRDC Fund ₱934,200.00                                 934,200.00 ₱934,200.00                           934,200.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-EQ LBRDC Head Office - IT Equipment Admin Dept. - IT Unit No Small Value Procurement n/a 2-Sep-24 n/a n/a 6-Sep-24 25-Sep-24 n/a n/a 25-Sep-24 25-Sep-24 25-Sep-24 LBRDC Fund ₱193,350.00                                 193,350.00 ₱184,494.00                           184,494.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 10-Aug-24 n/a n/a 13-Aug-24 25-Sep-24 n/a n/a 25-Sep-24 25-Sep-24 24-Sep-25 15-Oct-24 15-Oct-24 LBRDC Fund ₱350,685.00                                 350,685.00 ₱374,107.00                           374,107.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 24-Sep-24 n/a n/a 27-Sep-24 27-Sep-24 n/a n/a 27-Sep-24 27-Sep-24 27-Sep-24 23-Oct-24 23-Oct-24 LBRDC Fund ₱720,500.00                                 720,500.00 ₱410,500.00                           410,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 24-Sep-24 n/a n/a 27-Sep-24 27-Sep-24 n/a n/a 27-Sep-24 27-Sep-24 27-Sep-24 10-Oct-24 10-Oct-24 LBRDC Fund  ditto ₱223,760.00                           223,760.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-EQ LBRDC Head Office - IT Equipment Admin Dept. - IT Unit No Small Value Procurement n/a 23-Aug-24 n/a n/a 28-Aug-24 30-Sep-24 n/a n/a 30-Sep-24 30-Sep-24 30-Sep-24 11-Oct-24 11-Oct-24 LBRDC Fund ₱646,000.00                                 646,000.00 ₱239,997.00                           239,997.00 n/a n/a n/a n/a n/a n/a n/a n/a



JS-003-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Direct Contracting n/a n/a n/a n/a n/a 30-Sep-25 n/a n/a 30-Sep-25 30-Sep-25 30-Sep-25 20-Nov-24 20-Nov-24 LBRDC Fund ₱466,152.00                                 466,152.00 ₱466,152.00                           466,152.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-BTR LBRDC Janitorial Services @ BTr PMMS Department No Small Value Procurement n/a 19-Sep-24 n/a n/a 23-Sep-24 30-Sep-24 n/a n/a 30-Sep-24 30-Sep-24 30-Sep-24 9-Oct-24 9-Oct-24 LBRDC Fund ₱52,940.00                                   52,940.00 ₱48,696.00                             48,696.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-BTR LBRDC Janitorial Services @ BTr PMMS Department No Small Value Procurement n/a 19-Sep-24 n/a n/a 23-Sep-24 30-Sep-24 n/a n/a 30-Sep-24 30-Sep-24 30-Sep-24 2-Dec-24 2-Dec-24 LBRDC Fund ₱60,000.00                                   60,000.00 ₱35,400.00                             35,400.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-BTR LBRDC Janitorial Services @ BTr PMMS Department No Small Value Procurement n/a 19-Sep-24 n/a n/a 23-Sep-24 23-Sep-24 n/a n/a 30-Sep-24 30-Sep-24 30-Sep-24 2-Dec-24 2-Dec-24 LBRDC Fund ₱130,770.00                                 130,770.00 ₱118,995.75                           118,995.75 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 27-Sep-24 n/a n/a 30-Sep-24 30-Sep-24 n/a n/a 30-Sep-24 30-Sep-24 30-Sep-24 2-Oct-24 2-Oct-24 LBRDC Fund ₱931,200.00                                 931,200.00 ₱931,200.00                           931,200.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF - 1 LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 25-Sep-24 n/a n/a 30-Sep-24 n/a n/a 30-Sep-24 30-Sep-24 30-Sep-24 6-Dec-24 6-Dec-24 LBRDC Fund ₱286,491.30                                 286,491.30 ₱273,366.00                           273,366.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF - 1 LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 25-Sep-24 n/a n/a 30-Sep-24 30-Sep-24 n/a n/a 30-Sep-24 30-Sep-24 30-Sep-24 6-Dec-24 6-Dec-24 LBRDC Fund  ditto  ditto n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 25-Sep-24 n/a n/a 30-Sep-24 n/a n/a 1-Oct-24 1-Oct-24 1-Oct-24 17-Oct-24 17-Oct-24 LBRDC Fund ₱392,001.00                                 392,001.00 ₱183,740.00                           183,740.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 25-Sep-24 n/a n/a 30-Sep-24 1-Oct-24 n/a n/a 1-Oct-24 1-Oct-24 1-Oct-24 17-Oct-24 17-Oct-24 LBRDC Fund ₱392,001.00                                 392,001.00 ₱183,740.00                           183,740.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 25-Sep-24 n/a n/a 30-Sep-24 1-Oct-24 n/a n/a 1-Oct-24 1-Oct-24 1-Oct-24 14-Oct-24 14-Oct-24 LBRDC Fund ₱392,001.00                                 392,001.00 ₱45,728.40                             45,728.40 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 27-Sep-24 n/a n/a 30-Sep-24 1-Oct-24 n/a n/a 1-Oct-24 1-Oct-24 1-Oct-24 17-Oct-24 17-Oct-24 LBRDC Fund ₱58,800.00                                   58,800.00 ₱58,500.00                             58,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 24-Sep-24 n/a n/a 27-Sep-24 1-Oct-24 n/a n/a 1-Oct-24 1-Oct-24 1-Oct-24 14-Oct-24 14-Oct-24 LBRDC Fund ₱314,064.02                                 314,064.02 ₱314,064.02                           314,064.02 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 1-Oct-24 n/a n/a 1-Oct-24 1-Oct-24 1-Oct-24 4-Oct-24 4-Oct-24 LBRDC Fund ₱40,000.00                                   40,000.00 ₱35,500.00                             35,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 25-Sep-24 n/a n/a 30-Sep-24 2-Oct-24 n/a n/a 2-Oct-24 2-Oct-24 2-Oct-24 27-Nov-24 27-Nov-24 LBRDC Fund ₱86,340.00                                   86,340.00 ₱34,811.13                             34,811.13 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 25-Sep-24 n/a n/a 30-Sep-24 2-Oct-24 n/a n/a 2-Oct-24 2-Oct-24 2-Oct-24 4-Dec-24 4-Dec-24 LBRDC Fund  ditto ₱18,750.00                             18,750.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 3
LBP Plaza Independencia Branch 

Relocation / Fit-Out

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 2-Oct-24 n/a n/a 2-Oct-24 2-Oct-24 2-Oct-24 11-Oct-24 11-Oct-24 LBRDC Fund ₱41,020.00                                   41,020.00 ₱41,020.00                             41,020.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 31-Aug-24 n/a n/a 3-Sep-24 2-Oct-24 n/a n/a 2-Oct-24 2-Oct-24 2-Oct-24 8-Oct-24 8-Oct-24 LBRDC Fund ₱990,399.70                                 990,399.70 ₱971,970.00                           971,970.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF - 1 LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 2-Oct-24 n/a n/a 2-Oct-24 2-Oct-24 2-Oct-24 11-Oct-24 11-Oct-24 LBRDC Fund ₱25,557.50                                   25,557.50 ₱25,526.00                             25,526.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 21-Sep-24 n/a n/a 24-Sep-24 2-Oct-24 n/a n/a 2-Oct-24 2-Oct-24 2-Oct-24 8-Oct-24 8-Oct-24 LBRDC Fund ₱380,725.00                                 380,725.00 ₱380,725.00                           380,725.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 21-Sep-24 n/a n/a 24-Sep-24 2-Oct-24 n/a n/a 2-Oct-24 2-Oct-24 2-Oct-24 18-Sep-24 18-Sep-24 LBRDC Fund ₱55,000.00                                   55,000.00 ₱55,000.00                             55,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 21-Sep-24 n/a n/a 24-Sep-24 2-Oct-24 n/a n/a 2-Oct-24 2-Oct-24 2-Oct-24 3-Oct-24 3-Oct-24 LBRDC Fund ₱998,128.00                                 998,128.00 ₱997,146.00                           997,146.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Direct Contracting n/a n/a n/a n/a n/a 2-Oct-24 n/a n/a 2-Oct-24 2-Oct-24 2-Dec-24 18-Oct-24 18-Oct-24 LBRDC Fund ₱428,939.16                                 428,939.16 ₱428,938.76                           428,938.76 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-BTR LBRDC Janitorial Services @ BTr PMMS Department No Shopping n/a n/a n/a n/a n/a 3-Oct-24 n/a n/a 3-Oct-24 3-Oct-24 3-Oct-24 9-Oct-24 9-Oct-24 LBRDC Fund ₱14,520.00                                   14,520.00 ₱12,240.00                             12,240.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 28 LBP Pasig City Hall Branch Project
Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 3-Oct-24 n/a n/a 3-Oct-24 3-Oct-24 3-Oct-24 9-Oct-24 9-Oct-24 LBRDC Fund ₱33,000.00                                   33,000.00 ₱33,000.00                             33,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 26-Sep-24 n/a n/a 30-Sep-24 3-Oct-24 n/a n/a 3-Oct-24 3-Oct-24 3-Oct-24 7-Oct-24 7-Oct-24 LBRDC Fund ₱990,000.00                                 990,000.00 ₱965,000.00                           965,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 12 LBRDC Fixed Assets - CMD
Construction 

Management Dept.
No Public Bidding n/a 21-Aug-24 28-Aug-24 11-Sep-24 11-Sep-24 7-Oct-24 18-Sep-24 24-Sep-24 24-Sep-24 7-Oct-24 7-Oct-24 29-Oct-24 29-Oct-24 LBRDC Fund ₱2,937,275.00                              2,937,275.00 ₱2,820,195.00                       2,820,195.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 8
LBP Olongapo Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 4-Oct-24 n/a n/a 7-Oct-24 8-Oct-24 n/a n/a 8-Oct-24 8-Oct-24 8-Oct-24 12-Nov-24 12-Nov-24 LBRDC Fund ₱300,680.99                                 300,680.99 ₱300,000.00                           300,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 5-Oct-24 n/a n/a 8-Oct-24 8-Oct-24 n/a n/a 8-Oct-24 8-Oct-24 8-Oct-24 23-Oct-24 23-Oct-24 LBRDC Fund ₱926,000.00                                 926,000.00 ₱835,000.00                           835,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 24-Sep-24 n/a n/a 27-Sep-24 8-Oct-24 n/a n/a 8-Oct-24 8-Oct-24 8-Oct-24 LBRDC Fund ₱195,100.00                                 195,100.00 ₱132,870.00                           132,870.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 12-Sep-24 n/a n/a 16-Sep-24 8-Oct-24 n/a n/a 8-Oct-24 8-Oct-24 8-Oct-24 LBRDC Fund ₱805,000.00                                 805,000.00 ₱796,500.00                           796,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 8-Oct-24 n/a n/a 8-Oct-24 8-Oct-24 8-Oct-24 16-Oct-24 16-Oct-24 LBRDC Fund ₱43,458.00                                   43,458.00 ₱43,458.00                             43,458.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 13 LBRDC Fixed Assets - CMD
Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 9-Oct-24 n/a n/a 9-Oct-24 9-Oct-24 9-Oct-24 LBRDC Fund ₱34,500.00                                   34,500.00 ₱34,500.00                             34,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 3-Oct-24 n/a n/a 7-Oct-24 9-Oct-24 n/a n/a 9-Oct-24 9-Oct-24 9-Oct-24 16-Oct-24 16-Oct-24 LBRDC Fund ₱406,091.75                                 406,091.75 ₱405,815.00                           405,815.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 24-Sep-24 n/a n/a 27-Sep-24 16-Sep-24 n/a n/a 16-Sep-24 16-Sep-24 16-Sep-24 18-Oct-24 18-Oct-24 LBRDC Fund ₱999,946.00                                 999,946.00 ₱999,946.00                           999,946.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory

Constructiion 

Management Dept.
No Small Value Procurement n/a 3-Apr-24 n/a n/a 8-Apr-24 10-Oct-24 n/a n/a 10-Oct-24 10-Oct-24 10-Oct-24 11-Oct-24 11-Oct-24 LBRDC Fund ₱185,600.00                                 185,600.00 ₱153,640.00                           153,640.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-GCG LBRDC Janitorial Services @ GCG PMMS Department Small Value Procurement n/a n/a n/a n/a n/a n/a n/a 10-Oct-24 10-Oct-24 10-Oct-24 6-Nov-24 6-Nov-24 LBRDC Fund ₱6,600.00                                     6,600.00 ₱5,040.00                               5,040.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a 4-Oct-24 n/a n/a 7-Oct-24 12-Oct-24 n/a n/a 12-Oct-24 12-Oct-24 12-Oct-24 19-Oct-24 19-Oct-24 LBRDC Fund ₱867,379.85                                 867,379.85 ₱861,780.98                           861,780.98 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 10-Oct-24 n/a n/a 14-Oct-24 16-Oct-24 n/a n/a 16-Oct-24 16-Oct-24 16-Oct-24 31-Oct-24 31-Oct-24 LBRDC Fund ₱100,000.00                                 100,000.00 ₱98,000.00                             98,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 28 LBP Pasig City Hall Branch Project
Construction 

Management Dept.
No Small Value Procurement n/a 4-Oct-24 n/a n/a 7-Oct-24 17-Oct-24 n/a n/a 17-Oct-24 17-Oct-24 17-Oct-24 30-Oct-24 30-Oct-24 LBRDC Fund ₱73,125.00                                   73,125.00 ₱28,520.00                             28,520.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-SLM
LBRDC Head Office - IT 

Maintenance
Admin Dept. - IT Unit No Small Value Procurement n/a 3-Oct-24 n/a n/a 7-Oct-24 17-Oct-24 n/a n/a 17-Oct-24 17-Oct-24 17-Oct-24 18-Oct-24 18-Oct-24 LBRDC Fund ₱436,800.00                                 436,800.00 ₱436,800.00                           436,800.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a 15-Aug-24 n/a n/a 19-Aug-24 17-Oct-24 n/a n/a 17-Oct-24 17-Oct-24 17-Oct-24 31-Oct-24 31-Oct-24 LBRDC Fund ₱208,440.00                                 208,440.00 ₱208,440.00                           208,440.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 17-Oct-24 n/a n/a 17-Oct-24 17-Oct-24 17-Oct-24 LBRDC Fund ₱11,400.00                                   11,400.00 ₱11,400.00                             11,400.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 21-Aug-24 n/a n/a 27-Aug-24 17-Oct-24 n/a n/a 17-Oct-24 17-Oct-24 17-Oct-24 LBRDC Fund ₱357,800.00                                 357,800.00 ₱354,004.74                           354,004.74 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Public Bidding n/a 31-Aug-24 6-Sep-24 n/a 20-Sep-24 18-Oct-24 n/a n/a 11-Oct-24 18-Oct-24 18-Oct-24 20-Nov-24 20-Nov-24 LBRDC Fund ₱2,173,050.00                              2,173,050.00 ₱2,195,000.00                       2,195,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 3-Oct-24 n/a n/a 7-Oct-24 18-Oct-24 n/a n/a 18-Oct-24 18-Oct-24 18-Oct-24 29-Oct-24 29-Oct-24 LBRDC Fund ₱293,596.00                                 293,596.00 ₱293,596.00                           293,596.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 3-Oct-24 n/a n/a 7-Oct-24 18-Oct-24 n/a n/a 18-Oct-24 18-Oct-24 18-Oct-24 30-Oct-24 30-Oct-24 LBRDC Fund  ditto  ditto n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 3-Oct-24 n/a n/a 7-Oct-24 18-Oct-24 n/a n/a 18-Oct-24 18-Oct-24 18-Oct-24 6-Nov-24 6-Nov-24 LBRDC Fund ₱259,515.00                                 259,515.00 ₱259,515.00                           259,515.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 28 LBP Pasig City Hall Branch Project
Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 19-Oct-24 n/a n/a 19-Oct-24 19-Oct-24 19-Oct-24 22-Nov-24 22-Nov-24 LBRDC Fund ₱4,500.00                                     4,500.00 ₱2,250.00                               2,250.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 8
LBP Olongapo Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 13-Oct-24 n/a n/a 16-Oct-24 19-Oct-24 n/a n/a 19-Oct-24 19-Oct-24 19-Oct-24 7-Nov-24 7-Nov-24 LBRDC Fund ₱902,977.25                                 902,977.25 ₱902,977.25                           902,977.25 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 13-Oct-24 n/a n/a 16-Oct-24 19-Oct-24 n/a n/a 19-Oct-24 19-Oct-24 19-Oct-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱748,885.00                                 748,885.00 ₱748,885.00                           748,885.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 13-Oct-24 n/a n/a 16-Oct-24 19-Oct-24 n/a n/a 19-Oct-24 19-Oct-24 19-Oct-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱160,763.00                                 160,763.00 ₱160,763.00                           160,763.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 13-Oct-24 n/a n/a 16-Oct-24 19-Oct-24 n/a n/a 19-Oct-24 19-Oct-24 19-Oct-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱160,763.00                                 160,763.00 ₱160,763.00                           160,763.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 13-Oct-24 n/a n/a 16-Oct-24 19-Oct-24 n/a n/a 19-Oct-24 19-Oct-24 19-Oct-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱747,995.00                                 747,995.00 ₱747,995.00                           747,995.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 13-Oct-24 n/a n/a 16-Oct-24 19-Oct-24 n/a n/a 19-Oct-24 19-Oct-24 19-Oct-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱385,140.00                                 385,140.00 ₱385,140.00                           385,140.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 13-Oct-24 n/a n/a 16-Oct-24 19-Oct-24 n/a n/a 19-Oct-24 19-Oct-24 19-Nov-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱77,920.00                                   77,920.00 ₱77,920.00                             77,920.00 n/a n/a n/a n/a n/a n/a n/a n/a



CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 13-Oct-24 n/a n/a 16-Oct-24 19-Oct-24 n/a n/a 19-Oct-24 19-Oct-24 19-Oct-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱88,100.00                                   88,100.00 ₱88,100.00                             88,100.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 4-Oct-24 n/a n/a 7-Oct-24 22-Oct-24 n/a n/a 22-Oct-24 22-Oct-24 22-Oct-24 4-Nov-24 4-Nov-24 LBRDC Fund ₱918,430.00                                 918,430.00 ₱910,410.00                           910,410.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 1-Oct-24 n/a n/a 4-Oct-24 22-Oct-24 n/a n/a 22-Oct-24 22-Oct-24 22-Oct-24 4-Nov-24 4-Nov-24 LBRDC Fund ₱95,300.00                                   95,300.00 ₱93,900.00                             93,900.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 4-Oct-24 n/a n/a 7-Oct-24 22-Oct-24 n/a n/a 22-Oct-24 22-Oct-24 22-Oct-24 4-Nov-24 4-Nov-24 LBRDC Fund ₱189,467.50                                 189,467.50 ₱187,860.00                           187,860.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 22-Oct-24 n/a n/a 22-Oct-24 22-Oct-24 22-Oct-24 LBRDC Fund ₱15,000.00                                   15,000.00 ₱15,000.00                             15,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 17-Oct-24 n/a n/a 21-Oct-24 22-Oct-24 n/a n/a 22-Oct-24 22-Oct-24 22-Oct-24 16-Nov-24 16-Nov-24 LBRDC Fund ₱577,000.00                                 577,000.00 ₱302,000.00                           302,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Oct-24 n/a n/a 15-Oct-24 22-Oct-24 n/a n/a 22-Oct-24 22-Oct-24 22-Oct-24 15-Nov-24 15-Nov-24 LBRDC Fund ₱997,760.40                                 997,760.40 ₱997,690.00                           997,690.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 10-Oct-24 n/a n/a 14-Oct-24 22-Oct-24 n/a n/a 22-Oct-24 22-Oct-24 22-Oct-24 LBRDC Fund ₱200,000.00                                 200,000.00 ₱190,000.00                           190,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 29-Oct-24 n/a n/a 29-Oct-24 29-Oct-24 29-Oct-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱14,595.84                                   14,595.84 ₱14,595.84                             14,595.84 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 28-Aug-24 n/a n/a 2-Sep-24 29-Oct-24 n/a n/a 29-Oct-24 29-Oct-24 29-Oct-24 4-Nov-24 4-Nov-24 LBRDC Fund ₱733,281.00                                 733,281.00 ₱667,648.00                           667,648.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Shopping n/a 26-Sep-24 n/a n/a 30-Sep-24 30-Oct-24 n/a n/a 30-Oct-24 30-Oct-24 30-Oct-24 4-Nov-24 4-Nov-24 LBRDC Fund ₱150,716.00                                 150,716.00 ₱35,338.00                             35,338.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No Shopping n/a 26-Sep-24 n/a n/a 30-Sep-24 30-Oct-24 n/a n/a 30-Oct-24 30-Oct-24 30-Oct-24 5-Nov-24 5-Nov-24 LBRDC Fund ₱150,716.00                                 150,716.00 ₱81,921.00                             81,921.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 3
LBP Plaza Independencia Branch 

Relocation / Fit-Out

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 4-Nov-24 n/a n/a 4-Nov-24 4-Nov-24 4-Nov-24 6-Nov-24 6-Nov-24 LBRDC Fund ₱10,061.50                                   10,061.50 ₱10,061.50                             10,061.50 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-GCG LBRDC Janitorial Services @ GCG PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 4-Nov-24 n/a n/a 4-Nov-24 4-Nov-24 4-Nov-24 6-Nov-24 6-Nov-24 LBRDC Fund ₱4,500.00                                     4,500.00 ₱4,300.00                               4,300.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-GCG LBRDC Janitorial Services @ GCG PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 4-Nov-24 n/a n/a 4-Nov-24 4-Nov-24 4-Nov-24 6-Nov-24 6-Nov-24 LBRDC Fund ₱6,600.00                                     6,600.00 ₱5,040.00                               5,040.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 23
LBP Pagudpug Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 4-Nov-24 n/a n/a 4-Nov-24 4-Nov-24 4-Nov-24 22-Nov-24 22-Nov-24 LBRDC Fund ₱2,500.00                                     2,500.00 ₱2,250.00                               2,250.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 13 LBRDC Fixed Assets - CMD
Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 4-Nov-24 n/a n/a 4-Nov-24 4-Nov-24 4-Nov-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱178,375.00                                 178,375.00 ₱177,500.00                           177,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 5-Nov-24 n/a n/a 5-Nov-24 5-Nov-24 5-Nov-24 12-Nov-24 12-Nov-24 LBRDC Fund ₱31,559.00                                   31,559.00 ₱18,359.00                             18,359.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a 4-Oct-24 n/a n/a 7-Oct-24 5-Nov-24 n/a n/a 5-Nov-24 5-Nov-24 5-Nov-24 13-Nov-24 13-Nov-24 LBRDC Fund ₱228,619.46                                 228,619.46 ₱228,619.44                           228,619.44 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 5-Nov-24 n/a n/a 5-Nov-24 5-Nov-24 5-Nov-24 LBRDC Fund ₱34,405.40                                   34,405.40 ₱29,875.30                             29,875.30 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a 5-Nov-24 n/a n/a 5-Nov-24 5-Nov-24 5-Nov-24 12-Nov-24 12-Nov-24 LBRDC Fund ₱25,674.00                                   25,674.00 ₱21,660.00                             21,660.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a n/a 6-Nov-24 n/a n/a 6-Nov-24 6-Nov-24 6-Nov-24 LBRDC Fund ₱7,500.00                                     7,500.00 ₱6,900.00                               6,900.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Direct Contracting n/a 13-Oct-24 n/a n/a 16-Oct-24 7-Nov-24 n/a n/a 7-Nov-24 7-Nov-24 7-Nov-24 14-Nov-24 14-Nov-24 LBRDC Fund ₱192,085.22                                 192,085.22 ₱176,879.89                           176,879.89 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 10-Oct-24 n/a n/a 14-Oct-24 7-Nov-24 n/a n/a 7-Nov-24 7-Nov-24 7-Nov-24 15-Nov-24 15-Nov-24 LBRDC Fund ₱187,710.00                                 187,710.00 ₱187,700.00                           187,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 7-Nov-24 n/a n/a 7-Nov-24 7-Nov-24 7-Nov-24 8-Nov-24 8-Nov-24 LBRDC Fund ₱10,900.00                                   10,900.00 ₱9,680.00                               9,680.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Direct Contracting n/a n/a n/a n/a n/a 8-Nov-24 n/a n/a 8-Nov-24 8-Nov-24 8-Nov-24 LBRDC Fund ₱280,000.00                                 280,000.00 ₱276,600.00                           276,600.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a 13-Oct-24 n/a n/a 16-Oct-24 8-Nov-24 n/a n/a 8-Nov-24 8-Nov-24 8-Nov-24 3-Dec-24 3-Dec-24 LBRDC Fund ₱176,995.40                                 176,995.40 ₱176,993.05                           176,993.05 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 28 LBP Pasig City Hall Branch Project
Construction 

Management Dept.
No Small Value Procurement n/a 4-Oct-24 n/a n/a 7-Oct-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 9-Nov-24 9-Nov-24 LBRDC Fund ₱50,746.00                                   50,746.00 ₱29,187.00                             29,187.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 21-Sep-24 n/a n/a 24-Sep-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 13-Nov-24 13-Nov-24 LBRDC Fund ₱521,834.24                                 521,834.24 ₱322,070.00                           322,070.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 3 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a n/a 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 26-Dec-24 26-Dec-24 LBRDC Fund ₱36,309.00                                   36,309.00 ₱34,059.50                             34,059.50 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 7-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱90,000.00                                   90,000.00 ₱89,400.00                             89,400.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 6-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱237,000.00                                 237,000.00 ₱237,000.00                           237,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 5-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 16-Nov-24 16-Nov-24 LBRDC Fund ₱949,500.00                                 949,500.00 ₱685,000.00                           685,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 5-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 19-Nov-24 19-Nov-24 LBRDC Fund  ditto ₱144,300.00                           144,300.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a 8-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱511,107.93                                 511,107.93 ₱511,107.93                           511,107.93 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 13-Nov-24 13-Nov-24 LBRDC Fund ₱32,500.00                                   32,500.00 ₱32,500.00                             32,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 29-Oct-24 n/a n/a 4-Nov-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 18-Nov-24 18-Nov-24 LBRDC Fund ₱954,000.00                                 954,000.00 ₱954,000.00                           954,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 9-May-24 n/a n/a 13-May-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 LBRDC Fund ₱391,500.00                                 391,500.00 ₱312,000.01                           312,000.01 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 23
LBP Pagudpug Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 4-Nov-24 n/a n/a 8-Nov-24 11-Nov-24 n/a n/a 11-Nov-24 11-Nov-24 11-Nov-24 3-Dec-24 3-Dec-24 LBRDC Fund ₱881,471.76                                 881,471.76 ₱749,056.00                           749,056.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 5-Nov-24 n/a n/a 8-Nov-24 12-Nov-24 n/a n/a 12-Nov-24 12-Nov-24 12-Nov-24 29-Nov-24 29-Nov-24 LBRDC Fund ₱320,144.00                                 320,144.00 ₱295,013.00                           295,013.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 5-Nov-24 n/a n/a 8-Nov-24 12-Nov-24 n/a n/a 12-Nov-24 12-Nov-24 12-Nov-24 29-Nov-24 29-Nov-24 LBRDC Fund  ditto  ditto n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a 21-Aug-24 n/a n/a 27-Aug-24 12-Nov-24 n/a n/a 12-Nov-24 12-Nov-24 12-Nov-24 LBRDC Fund ₱538,579.25                                 538,579.25 ₱423,920.00                           423,920.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-PNOCRC.1-

Equip

LBRDC Janitorial Services @ PNOC 

BGC
PMMS Department No Small Value Procurement n/a n/a n/a n/a n/a 12-Nov-24 n/a n/a 12-Nov-24 12-Nov-24 12-Nov-24 15-Nov-24 15-Nov-24 LBRDC Fund ₱1,980.00                                     1,980.00 ₱1,945.00                               1,945.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 29-Oct-24 n/a n/a 4-Nov-24 13-Nov-24 n/a n/a 13-Nov-24 13-Nov-24 13-Nov-24 LBRDC Fund ₱252,890.00                                 252,890.00 ₱93,725.00                             93,725.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 29-Oct-24 n/a n/a 4-Nov-24 13-Nov-24 n/a n/a 13-Nov-24 13-Nov-24 13-Nov-24 LBRDC Fund ₱252,890.00                                 252,890.00 ₱159,165.00                           159,165.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-EQ LBRDC Head Office - IT Equipment Admin Dept. - IT Unit No Small Value Procurement n/a 17-Oct-24 n/a n/a 21-Oct-24 14-Nov-24 n/a n/a 14-Nov-24 14-Nov-24 14-Nov-24 25-Nov-24 25-Nov-24 LBRDC Fund ₱50,000.00                                   50,000.00 ₱38,997.00                             38,997.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 6 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 7-Nov-24 n/a n/a 11-Nov-24 14-Nov-24 n/a n/a 14-Nov-24 14-Nov-24 14-Nov-24 LBRDC Fund ₱300,000.00                                 300,000.00 ₱280,000.00                           280,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 23
LBP Pagudpug Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 5-Nov-24 n/a n/a 8-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 LBRDC Fund ₱225,126.70                                 225,126.70 ₱225,000.00                           225,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Nov-24 n/a n/a 15-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 19-Nov-24 19-Nov-24 LBRDC Fund ₱68,210.00                                   68,210.00 ₱68,210.00                             68,210.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Nov-24 n/a n/a 15-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 19-Nov-24 19-Nov-24 LBRDC Fund ₱534,000.00                                 534,000.00 ₱534,000.00                           534,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-EQ LBRDC Head Office - IT Equipment Admin Dept. - IT Unit No Small Value Procurement n/a 11-Nov-24 n/a n/a 15-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 28-Nov-24 28-Nov-24 LBRDC Fund ₱210,000.00                                 210,000.00 ₱210,000.00                           210,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 23
LBP Pagudpug Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Nov-24 n/a n/a 15-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 LBRDC Fund ₱205,207.00                                 205,207.00 ₱204,538.00                           204,538.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 14-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 2-Dec-24 2-Dec-24 LBRDC Fund ₱662,000.00                                 662,000.00 ₱576,500.00                           576,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 14-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 22-Nov-24 22-Nov-24 LBRDC Fund  ditto ₱76,180.00                             76,180.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 23
LBP Pagudpug Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 14-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 LBRDC Fund ₱87,900.00                                   87,900.00 ₱87,025.00                             87,025.00 n/a n/a n/a n/a n/a n/a n/a n/a

Small Value Procurement n/a 14-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 9-Dec-24 9-Dec-24 ₱400,000.00                                 400,000.00 ₱400,000.00                           400,000.00 n/a n/a n/a n/a n/a n/a n/a n/a



CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Nov-24 n/a n/a 15-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 22-Nov-24 22-Nov-24 LBRDC Fund ₱368,500.00                                 368,500.00 ₱368,500.00                           368,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a 12-Nov-24 n/a n/a 15-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 25-Nov-24 25-Nov-24 LBRDC Fund ₱117,921.00                                 117,921.00 ₱117,921.00                           117,921.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 27-Nov-24 27-Nov-24 LBRDC Fund ₱12,360.00                                   12,360.00 ₱12,360.00                             12,360.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 14-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 n/a n/a 18-Nov-24 18-Nov-24 18-Nov-24 LBRDC Fund ₱112,500.00                                 112,500.00 ₱108,500.01                           108,500.01 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 8
LBP Olongapo Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 19-Nov-24 n/a n/a 19-Nov-24 19-Nov-24 19-Nov-24 3-Dec-24 3-Dec-24 LBRDC Fund ₱14,885.00                                   14,885.00 ₱14,885.00                             14,885.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 2 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a n/a n/a n/a n/a 19-Nov-24 n/a n/a 19-Nov-24 19-Nov-24 19-Nov-24 LBRDC Fund ₱26,960.00                                   26,960.00 ₱26,890.00                             26,890.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 23
LBP Pagudpug Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n /a 14-Nov-24 n/a n/a 18-Nov-24 20-Nov-24 n/a n/a 20-Nov-24 20-Nov-24 20-Nov-24 LBRDC Fund ₱513,510.00                                 513,510.00 ₱513,199.62                           513,199.62 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Public Bidding n/a 21-Sep-24 27-Sep-24 11-Oct-24 11-Oct-24 21-Nov-24 28-Oct-24 8-Nov-24 4-Nov-24 21-Nov-24 19-Nov-24 LBRDC Fund ₱5,420,795.00                              5,420,795.00 ₱4,003,316.00                       4,003,316.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 20-Nov-24 n/a n/a 25-Nov-24 25-Nov-24 n/a n/a 25-Nov-24 25-Nov-24 25-Nov-24 26-Nov-24 26-Nov-24 LBRDC Fund ₱252,890.00                                 252,890.00 ₱93,725.00                             93,725.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-007 DOF LBRDC Janitorial Services @ DOF PMMS Department No Small Value Procurement n/a 20-Nov-24 n/a n/a 25-Nov-24 25-Nov-24 n/a n/a 25-Nov-24 25-Nov-24 25-Nov-24 4-Dec-24 4-Dec-24 LBRDC Fund  ditto ₱159,165.00                           159,165.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 1 LBRDC Head Office Admin. Dept. No Small Value Procurement n/a 13-Nov-24 n/a n/a 18-Nov-24 26-Nov-24 n/a n/a 26-Nov-24 26-Nov-24 26-Nov-24 9-Dec-24 9-Dec-24 LBRDC Fund ₱77,685.00                                   77,685.00 ₱70,584.00                             70,584.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 14-Nov-24 n/a n/a 18-Nov-24 26-Nov-24 n/a n/a 26-Nov-24 26-Nov-24 26-Nov-24 LBRDC Fund ₱122,430.00                                 122,430.00 ₱115,800.00                           115,800.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 21-Nov-24 n/a n/a 25-Nov-24 26-Nov-24 n/a n/a 26-Nov-24 26-Nov-24 26-Nov-24 27-Dec-24 27-Dec-24 LBRDC Fund ₱992,000.00                                 992,000.00 ₱985,250.00                           985,250.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 20-Nov-24 n/a n/a 25-Nov-24 26-Nov-24 n/a n/a 26-Nov-24 26-Nov-24 26-Nov-24 26-Nov-24 26-Nov-24 LBRDC Fund ₱189,147.00                                 189,147.00 ₱189,147.00                           189,147.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a 21-Nov-24 n/a n/a 25-Nov-24 26-Nov-24 n/a n/a 26-Nov-24 26-Nov-24 26-Nov-24 26-Nov-24 26-Nov-24 LBRDC Fund ₱360,100.00                                 360,100.00 ₱170,953.00                           170,953.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Direct Contracting n/a n/a n/a n/a n/a 29-Nov-24 n/a n/a 29-Nov-24 29-Nov-24 29-Nov-24 LBRDC Fund ₱196,300.00                                 196,300.00 ₱77,760.00                             77,760.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 8
LBP Olongapo Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Nov-24 n/a n/a 15-Nov-24 2-Dec-24 n/a n/a 2-Dec-24 2-Dec-24 2-Dec-24 LBRDC Fund ₱500,000.00                                 500,000.00 ₱500,000.00                           500,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 3-Dec-24 n/a n/a 3-Dec-24 3-Dec-24 3-Dec-24 LBRDC Fund ₱19,870.00                                   19,870.00 ₱19,870.00                             19,870.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 5-Nov-24 n/a n/a 8-Nov-24 3-Dec-24 n/a n/a 3-Dec-24 3-Dec-24 3-Dec-24 LBRDC Fund ₱348,000.00                                 348,000.00 ₱242,000.00                           242,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 4-Dec-24 n/a n/a 4-Dec-24 4-Dec-24 4-Dec-24 LBRDC Fund ₱69,000.00                                   69,000.00 ₱69,000.00                             69,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a 29-Nov-24 n/a n/a 2-Dec-24 4-Dec-24 n/a n/a 4-Dec-24 4-Dec-24 4-Dec-24 LBRDC Fund ₱779,650.00                                 779,650.00 ₱713,510.00                           713,510.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a 29-Nov-24 n/a n/a 2-Dec-24 4-Dec-24 n/a n/a 4-Dec-24 4-Dec-24 4-Dec-24 LBRDC Fund ₱987,664.00                                 987,664.00 ₱854,608.00                           854,608.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a 21-Aug-24 n/a n/a 27-Aug-24 4-Dec-24 n/a n/a 4-Dec-24 4-Dec-24 4-Dec-24 LBRDC Fund ₱150,000.00                                 150,000.00 ₱143,143.84                           143,143.84 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a 30-Nov-24 n/a n/a 3-Dec-24 4-Dec-24 n/a n/a 4-Dec-24 4-Dec-24 4-Dec-24 LBRDC Fund ₱144,256.00                                 144,256.00 ₱144,256.00                           144,256.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a 4-Dec-24 4-Dec-24 n/a n/a 4-Dec-24 4-Dec-24 4-Dec-24 LBRDC Fund ₱19,840.00                                   19,840.00 ₱19,840.00                             19,840.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 17
 LBP Koronadal Offices Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 4-Dec-24 n/a n/a 4-Dec-24 4-Dec-24 4-Dec-24 LBRDC Fund ₱34,710.00                                   34,710.00 ₱34,710.00                             34,710.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 21-Nov-24 n/a n/a 25-Nov-24 4-Dec-24 n/a n/a 4-Dec-24 4-Dec-24 4-Dec-24 LBRDC Fund ₱100,443.00                                 100,443.00 ₱80,560.00                             80,560.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-EQ LBRDC Head Office - IT Equipment Admin Dept. - IT Unit No Small Value Procurement n/a n/a n/a n/a n/a 5-Dec-24 n/a n/a 5-Dec-24 5-Dec-24 5-Dec-24 13-Dec-24 13-Dec-24 LBRDC Fund ₱138,500.00                                 138,500.00 ₱126,000.00                           126,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 25
LBP Antique Corporate Center 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 6-Dec-24 n/a n/a 6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24 6-Dec-24 LBRDC Fund ₱46,510.00                                   46,510.00 ₱46,510.00                             46,510.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 9-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 9-Dec-24 LBRDC Fund ₱992,000.00                                 992,000.00 ₱848,284.00                           848,284.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a n/a n/a 13-Dec-04 9-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 9-Dec-24 LBRDC Fund  ditto ₱78,465.00                             78,465.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-BTR LBRDC Janitorial Services @ BTr PMMS Department No Small Value Procurement n/a 21-Nov-24 n/a n/a 25-Nov-24 9-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 9-Dec-24 LBRDC Fund ₱247,065.00                                 247,065.00 ₱219,891.00                           219,891.00 n/a n/a n/a n/a n/a n/a n/a n/a

JS-001-BTR LBRDC Janitorial Services @ BTr PMMS Department No Small Value Procurement n/a 21-Nov-24 n/a n/a 25-Nov-24 9-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 9-Dec-24 LBRDC Fund ₱116,530.00                                 116,530.00 ₱80,367.50                             80,367.50 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 4-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 9-Dec-24 2-Jan-25 2-Jan-25 LBRDC Fund ₱975,500.00                                 975,500.00 ₱355,700.00                           355,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 4-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 9-Dec-24 LBRDC Fund  ditto ₱36,960.00                             36,960.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 4-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 n/a n/a 9-Dec-24 9-Dec-24 9-Dec-24 LBRDC Fund  ditto ₱549,000.00                           549,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 24
LBP Candelaria Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 10-Dec-24 n/a n/a 10-Dec-24 10-Dec-24 10-Dec-24 LBRDC Fund ₱5,000.00                                     5,000.00 ₱2,250.00                               2,250.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 10-Dec-24 n/a n/a 10-Dec-24 10-Dec-24 10-Dec-24 LBRDC Fund ₱3,900.00                                     3,900.00 ₱2,350.00                               2,350.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Shopping n/a n/a n/a n/a n/a 12-Dec-24 n/a n/a 12-Dec-24 12-Dec-24 12-Dec-24 LBRDC Fund ₱850.00                                         850.00 ₱850.00                                  850.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 10-Dec-24 n/a n/a 13-Dec-24 13-Dec-24 n/a n/a 13-Dec-24 13-Dec-24 13-Dec-24 26-Dec-24 26-Dec-24 LBRDC Fund ₱882,750.00                                 882,750.00 ₱226,370.00                           226,370.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 10-Dec-24 n/a n/a 13-Dec-24 13-Dec-24 n/a n/a 13-Dec-24 13-Dec-24 13-Dec-24 27-Dec-24 27-Dec-24 LBRDC Fund  ditto ₱276,500.00                           276,500.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 10-Dec-24 n/a n/a 13-Dec-24 13-Dec-24 n/a n/a 13-Dec-24 13-Dec-24 13-Dec-24 LBRDC Fund  ditto ₱325,000.00                           325,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 18
LBP Koronadal Branch Temporary 

Relocation

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 13-Dec-24 n/a n/a 13-Dec-24 13-Dec-24 13-Dec-24 LBRDC Fund ₱25,000.00                                   25,000.00 ₱24,700.00                             24,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 13-Dec-24 n/a n/a 13-Dec-24 13-Dec-24 13-Dec-24 LBRDC Fund ₱90,000.00                                   90,000.00 ₱90,000.00                             90,000.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 7
LBP Davao del Norte Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 13-Dec-24 n/a n/a 13-Dec-24 13-Dec-24 13-Dec-24 LBRDC Fund ₱22,430.00                                   22,430.00 ₱22,430.00                             22,430.00 n/a n/a n/a n/a n/a n/a n/a n/a

SEZ 1 LBRDC Special Economic Zone SEZ No Small Value Procurement n/a 10-Dec-24 n/a n/a 13-Dec-24 14-Dec-24 n/a n/a 14-Dec-24 14-Dec-24 14-Dec-24 LBRDC Fund ₱141,900.00                                 141,900.00 ₱141,900.00                           141,900.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 23
LBP Pagudpug Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 10-Dec-24 n/a n/a n/a 16-Dec-24 n/a n/a 16-Dec-24 16-Dec-24 16-Dec-24 LBRDC Fund ₱54,418.22                                   54,418.22 ₱54,225.00                             54,225.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 25
LBP Antique Corporate Center 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 16-Dec-24 n/a n/a 16-Dec-24 16-Dec-24 16-Dec-24 LBRDC Fund ₱11,380.00                                   11,380.00 ₱11,371.00                             11,371.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 3
LBP Plaza Independencia Branch 

Relocation / Fit-Out

Construction 

Management Dept.
No Small Value Procurement n/a 6-Aug-24 n/a n/a 9-Aug-24 16-Dec-24 n/a n/a 16-Dec-24 16-Dec-24 16-Dec-24 LBRDC Fund ₱122,500.00                                 122,500.00 ₱122,495.00                           122,495.00 n/a n/a n/a n/a n/a n/a n/a n/a

IT-EQ LBRDC Head Office - IT Equipment Admin Dept. - IT Unit No Small Value Procurement n/a 11-Dec-24 n/a n/a 16-Dec-24 16-Dec-24 n/a n/a 16-Dec-24 16-Dec-24 16-Dec-24 20-Dec-24 20-Dec-24 LBRDC Fund ₱105,500.00                                 105,500.00 ₱98,136.00                             98,136.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 17-Dec-24 n/a n/a 17-Dec-24 17-Dec-24 17-Dec-24 LBRDC Fund ₱28,040.00                                   28,040.00 ₱28,040.00                             28,040.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 27
LBP Phygital Project @ Makati 

Business Center Branch

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 17-Dec-24 n/a n/a 17-Dec-24 17-Dec-24 17-Dec-24 LBRDC Fund ₱1,645.00                                     1,645.00 ₱1,250.00                               1,250.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 17-Dec-24 n/a n/a 17-Dec-24 17-Dec-24 17-Dec-24 LBRDC Fund ₱6,000.00                                     6,000.00 ₱5,700.00                               5,700.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 22-Nov-24 n/a n/a 25-Nov-24 17-Dec-24 n/a n/a 17-Dec-24 17-Dec-24 17-Dec-24 LBRDC Fund ₱225,205.00                                 225,205.00 ₱225,205.00                           225,205.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a 12-Dec-24 n/a n/a 16-Dec-24 18-Dec-24 n/a n/a 18-Dec-24 18-Dec-24 18-Dec-24 LBRDC Fund ₱167,310.00                                 167,310.00 ₱167,310.00                           167,310.00 n/a n/a n/a n/a n/a n/a n/a n/a

AGSD 4
LBRDC Construction Materials 

Inventory
Admin. Dept. No Small Value Procurement n/a n/a n/a n/a n/a 19-Dec-24 n/a n/a 19-Dec-24 19-Dec-24 19-Dec-24 LBRDC Fund ₱34,080.00                                   34,080.00 ₱19,245.00                             19,245.00 n/a n/a n/a n/a n/a n/a n/a n/a



CMD 5
LBP Santiago Branch Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Dec-24 n/a n/a 16-Dec-24 19-Dec-24 n/a n/a 19-Dec-24 19-Dec-24 19-Dec-24 LBRDC Fund ₱669,600.00                                 669,600.00 ₱669,600.00                           669,600.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Dec-24 n/a n/a 16-Dec-24 19-Dec-24 n/a n/a 19-Dec-24 19-Dec-24 19-Dec-24 LBRDC Fund ₱71,900.00                                   71,900.00 ₱71,900.00                             71,900.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 9
CHR Regional Office Building 

Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Dec-24 n/a n/a 16-Dec-24 19-Dec-24 n/a n/a 19-Dec-24 19-Dec-24 19-Dec-24 LBRDC Fund ₱310,205.00                                 310,205.00 ₱310,205.00                           310,205.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 19-Dec-24 n/a n/a 19-Dec-24 19-Dec-24 19-Dec-24 LBRDC Fund ₱37,500.00                                   37,500.00 ₱36,240.00                             36,240.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 6
LBP Nueva Vizcaya Corporate 

Center Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 12-Dec-24 n/a n/a 16-Dec-24 19-Dec-24 n/a n/a 19-Dec-24 19-Dec-24 19-Dec-24 LBRDC Fund ₱175,000.00                                 175,000.00 ₱173,250.00                           173,250.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 4
LBP Cavite Capitol Branch 

Renovation

Construction 

Management Dept.
No Small Value Procurement n/a 22-Nov-24 n/a n/a 25-Nov-24 19-Dec-24 n/a n/a 19-Dec-24 19-Dec-24 19-Dec-24 LBRDC Fund ₱761,020.00                                 761,020.00 ₱744,160.00                           744,160.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 19
LBP West Avenue Office Building 

Re-Layout

Construction 

Management Dept.
No Small Value Procurement n/a n/a n/a n/a n/a 19-Dec-24 n/a n/a 19-Dec-24 19-Dec-24 19-Dec-24 LBRDC Fund ₱12,880.00                                   12,880.00 ₱12,880.00                             12,880.00 n/a n/a n/a n/a n/a n/a n/a n/a

CMD 1
LBP Masterson (CDO) Office 

Building Construction

Construction 

Management Dept.
No Small Value Procurement n/a 6-Dec-24 n/a n/a 9-Dec-24 27-Dec-24 n/a n/a 27-Dec-24 27-Dec-24 27-Dec-24 LBRDC Fund ₱145,793.00                                 145,793.00 ₱145,793.00                           145,793.00 n/a n/a n/a n/a n/a n/a n/a n/a

Total Alloted Budget of Procurment Activities 111,490,672.06                 111,380,672.06                 110,000.00             

Total Contract Price of Procurement Activities Conducted ₱103,481,492.10 103,372,992.10           108,500.00                   

Total Savings (Total Alloted Budget - Total Contract Price) 8,009,179.96                                                                                                         
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CMD 10
LBP Nueva Ecija Corporate Center 

Building Construction

Construction 

Management Dept.
No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱81,876,221.00             81,876,221.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

CMD 11
 LBP Sorsogon Corporate Center 

Building Construction

Construction 

Management Dept.
No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱55,862,814.00             55,862,814.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

CMD 14
Software for Construction 

Management and Monitoring

Construction 

Management Dept.
No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱2,000,000.00 2,000,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

CMD 21
LBP Pasig Capitol Branch 

Renovation

Construction 

Management Dept.
No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱37,340.11 37,340.11 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

CMD 24
LBP Candelaria Branch Building 

Construction

Construction 

Management Dept.
No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱16,677,156.23             16,677,156.23 ₱0.00 n/a n/a n/a n/a n/a n/a n/a No Successful Procurement

CMD 26
LBP South Cotabato Corporate 

Center Building Construction

Construction 

Management Dept.
No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱61,631,016.63             61,631,016.63 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-004-LBP
LBRDC Janitorial Services @ LBP 

Plaza
PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱425,192.00 425,192.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-004-BTR LBRDC Janitorial Services @ BTr PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱102,000.00 102,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-004-GCG LBRDC Janitorial Services @ GCG PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱50,842.50 50,842.50 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-005-BTR LBRDC Janitorial Services @ BTr PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱48,000.00 48,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-005-GCG LBRDC Janitorial Services @ GCG PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱84,500.00 84,500.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-005-SHFC LBRDC Janitorial Services @ SHFC PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱468,000.00 468,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-006-GCG LBRDC Janitorial Services @ GCG PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱33,750.00 33,750.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-006-OFB LBRDC Janitorial Services @ OFB PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱6,000.00 6,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-006-OFB LBRDC Janitorial Services @ OFB PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱6,000.00 6,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-006-SHFC LBRDC Janitorial Services @ SHFC PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱52,500.00 52,500.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

JS-006-REL
LBRDC Janitorial Services 

(Uniforms for Relievers)
PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱20,000.00 20,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.1-LBP
Uniforms for Office Staff @ LBP 

Plaza
PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱1,832,000.00 1,832,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.1-LIBI LBRDC Janitorial Services @ LIBI PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱60,000.00 60,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.1-SHFC Uniforms for Office Staff @ SHFC PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱624,000.00 624,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.2-LBP Uniforms for Skill Workers @ LBP PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱272,000.00 272,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.2-BTR Uniforms for Skill Workers @ BTr PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱9,000.00 9,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.2-SHFC Uniforms for Skill Workers @ SHFC PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱3,000.00 3,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.3-LBP Uniforms for Drives @ LBP PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱764,000.00 764,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.3-PNOC Uniforms for Drives @ PNOC PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱15,000.00 15,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.3-LIBI Uniforms for Drives @ LIBI PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱3,000.00 3,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.3-OFB Uniforms for Drives @ OFB PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱3,000.00 3,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

MS-006.3-SHFC Uniforms for Drives @ SHFC PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱70,500.00 70,500.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

PMS-002-LBP
Security Services for LBP Acquired 

Assets - Nation Wide
PMMS Department No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱15,600,000.00             15,600,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

ACID 1 Operational Expenses for ACID Appraisal Dept. No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱1,000,000.00 1,000,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

ACID 2 Equipment and Hardware for ACID Appraisal Dept. No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱80,000.00 80,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

ACID 3
License / Accreditation Renewal 

for ACID Employees
Appraisal Dept. No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱15,000.00 15,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

ACID 4 Tools for ACID Appraisal Dept. No n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a LBRDC Fund ₱110,000.00 110,000.00 ₱0.00 n/a n/a n/a n/a n/a n/a n/a Did not pushed through

239,841,832.47    239,841,832.47  - - - - 

Prepared by: Recommended for Approval by: APPROVED:

Jan Nikko D. Dela Cruz Jobert B. Barce Ricardo C. Juliano

BAC Secretariat BAC Chairperson Head of the Procuring Entity

Total Alloted Budget of On-going Procurement Activities

Ongoing Procurement Activity ABC (Php) Contract Cost (Php) Date of Receipt of Invitation
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